

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
11.2.25 1.	Brainstorm website components	1 Hour	L.H. A.M	
11.8.25 2.	Draft website layout	2 hours 30 minutes	L.H A.M	
11.9.25 3.	Decide general CSS	30 minutes	L.H A.M	Decided color scheme & fonts
11.15.25 4.	Gather homepage content	2 hours	A.M	
11.16.25 5.	Build homepage layout	2 hours	L.H	
11.22.25 6.	Add homepage content	1 hour	L.H	

Advisor signature \_\_\_\_\_

*M. Engwer*

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
11.23.25 1.	Style homepage	1 hour 30 minutes	L.H	
11.24.25 2.	Gather programs content	1 hour 30 minutes	A.M	
11.27.25 3.	Gather events content	1 hour	A.M	
11.30.25 4.	Build programs layout	2 hours	L.H	
12.6.25 5.	Add programs content	1 hour	L.H	
12.7.25 6.	Build events layout	1 hour 45 minutes	L.H	

Advisor signature \_\_\_\_\_

*M. Engwer*

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 12.13.25	Add events content	1 hour	L.H	
2. 12.14.25	Gather volunteer page content	1 hour 30 minutes	A.M	
3. 12.20.25	Style programs page	1 hour 45 minutes	L.H	
4. 12.21.25	Style events page	1 hour 45 minutes	L.H	
5. 12.26.25	Build volunteer page	2 hours	L.H	
6. 12.30.25	Add volunteer content	1 Hour	L.H	

Advisor signature \_\_\_\_\_

*M. Engwer*

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1.3.26	Gather businesses page content	2 hours	A.M	
1.4.26	Style volunteer page	1 hour 30 minutes	L.H	
1.10.26	Build businesses layout	2 hours	L.H	
1.11.26	Add businesses content	1 hour	L.H	
1.18.26	Style businesses page	1 hour 45 minutes	L.H	
1.24.26	Add homepage footer	2 hours	L.H	

Advisor signature \_\_\_\_\_

*M. Engstrom*

